Interceptor Rehabilitation Program

CRW contracted multi-sensor inspection of our interceptor network in 2014 (RedZone
Robotics). Findings have been shared with DOJ, EPA & PADEP and have established the
basis for cleaning and rehabilitation programming. Rehabilitation of CRW’s Asylum Run
Interceptor and Front Street Interceptor, Phase 1 have been completed. Updates on active
program projects of interest follow:
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Spring Creek Interceptor - separate memo attached (Spring Creek Interceptor_Submitted
to CRW.doc)
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